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Originator Phone

W. R. Wrzesinski / G. A. Me er M. W. Stevenson 376-6751 372-3683 376-9668

CLass of Change

C I I - Signatories CX7 II - Project Manager C I III - Unit Manager

Change TitLe Date Chan ges for Interim Milestone M-45-07B and Target Date M-45-07-T01

Description/Justification of Change

Current milestone M-45-07B requires a decision to be reached by Ecology, EPA and DOE
by January 31, 1995 on whether to proceed with a sub-surface barrier demonstration
based on the sub-surface barrier feasibility study. The three parties have not
reached a decision to date. A new M-45-07B date (February, 1995) is established in
order to allow sufficient time for agency discussion/analysis. In addition, M-45-
07-TO1 target date is extended from March, 1995, to April, 1995. No other changes
are known to be needed, at this time, to the other M-45-07 milestones or target
dates.
These new interim milestones and target dates are:

Interim Milestone Date
e M-45-07B February 1995

Target Date
e M-45-07-TO1 Ap ril 1995

Iapact of Change No impact. The remaining M-45 milestones are not affected by this
chang e.
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